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Mason    3/29/01 $3,980,271.00 $3,729,919.04
 

Farr West Dan Newell Bids for the extra work should open on November 8.  Project should 
start in November and end in February. 

Gerlach    8/29/01 $527,442.49 $218,782.52 ECO:LOGIG/
Farr West 

Victoria Williams Bids came in over Engineer’s estimate.  Gerlach is requesting 
additional funds to complete the project. 

Virginia City 8/29/01 $1,503,095.96 $718,445.84 CSA Marylou Waling Site has been approved by the BLM.  Should go out to bid by spring. 
Caliente  3/14/02 $1,176,898.70 $862,136.05 Amec Bryan Elkins Engineering firm for new wells will be picked by the end of October.  

FEMA will help in paying for one of the new wells. 
Walker 

Irrigation 
3/13/02  $4,262,750.00 $283,731.56 Farr West Richard Spooner Final plans have been submitted to the California Department of 

Safety of Dams.  Bidding is expected to take place in early winter. 
Kingsbury 

GID 
6/26/02  $5,099,853.10 $1,651,246.67 Amec Candy Rohr Phase 1C is complete.  Phase 1D is being designed.  The water tank 

bid was not awarded this year due to the lowest bid being more than 
double the estimate.  Kingsbury GID plans on asking the Board for 
approximately two million dollars in additional funding due to cost 
increases. 

Kyle Canyon 6/26/02 $811,156.00 $207,987.00 LVWD Amy Febbo Work began on the water storage tank in July and will continue until 
the weather stops the work.  Project is expected to be complete in 
2006. 

McGill     9/19/02 $476,018.00 $10,123,52 Day
Engineering 

Dean Day Water right issues are being resolved.  Drilling on the well should 
start in the spring. 

Battle 
Mountain 

12/5/02   $1,581,924.80 $99,094.14 Shaw
Engineering 

 Roger Sutton Engineering work is almost complete.  Lander County is asking for 
additional funding before going out to bid. 

Sun Valley 12/5/02 $647,971.00  $16,721.25 Shaw
Engineering 

 Diana Langs Work in ongoing, 16” main is 80% complete.  Water tank is 50% 
complete.  Sun valley is requesting additional funds to complete the 
project. 

Wells     12/5/02 $757,375.60 $481,953.86 TRW
Engineering 

Jolene Supp Plans are being finalized for the pump house and booster station.  
Should go out to bid in the spring. 

Metropolis 
PER 

6/26/03    $434,350.00 $289,339.95 Dyer
Engineering 

Vernon Dalton Per is complete. 

Pershing 
County 

Irrigation PER 

9/18/03   $108,800.00 $34,000 Farr West Benny Hodges Draft report is complete.  PCWCD plans to apply submit a letter of 
intent at the next board meeting. 

Hawthorne 
PER 

12/16/04   $42,500.00 $0.00 Farr West Steve Gustafson Leak detection study is complete. 

Jarbidge     12/16/03 $1,119,895.40 $1,106,616.18 Stantec Lynn Forsberg Contract has been awarded and work will start on October 14. 
Sierra Estates 

PER 
12/16/04   $11,400.00 $0.00 Lumos and

Associates 
Larry English Work has started on the PER. 



Canyon GID 3/31/04 $3,945,060.75 3,609,232.63 Jim Arden Connie Butts Project is essentially complete. 
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Heppner 
Subdivision 

3/31/04    $1,280,300.00 $143,437.54 Washoe
County 

Jerry McKnight Phase 3 is complete, BLM has not given the final approval to any 
work on the proposed tank site. 

Churchill 
County 

7/20/04     $1,999,678.00 $29,328.29 Brown &
Caldwell 

Eleanor Lockwood Contract to drill Sand Creek Well has been awarded.  Engineering 
work is 75% complete. 

Lovelock 
Meadows 

10/19/04  $2,400,000.00 $0.00 Farr West Maurice Nelson The project is in the design phase, may bid in December. 

Manhattan 
PER 

 

10/19/04    $34,000.00 $5,814.00 Day
Engineering 

Samson Yao Nye County is requesting additional funds to drill a test well in the 
area of a spring that has low arsenic. 

Golconda GID 1/27/05 $956,478.75 0.00 Farr West Becky Trigg Design is just beginning.  Issues with right-of-ways with the BLM 
have come up and may delay the project several months. 

Spanish 
Springs 

1/27/05    $4,000,000.00 0.00 Washoe
County 

John Nelson No work has been done this period. 

Virgin Valley 
Water District 

1/27/05    $2,000.137,16 0.00 Brown, Collins
& Associates 

Mike Winters Construction work has started.  First phase is expected to be 
complete by mid December. 

Sheridan 
Acres 

4/27/05    0.00 Douglas
County 

Ron Roman Contract to drill the new well has been awarded.  Drilling should start 
by early November 

Goldfield 
Arsenic PER 

8/04/05    $32,969 0.00 Lumos Susan Dudley  No report 

 


